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      Absent 

   Absent  

   Director of Public Works Ralph Tedesco  

                City Traffic Engineer Abdul Barry Mohamed 

   Director of Public Works Ed Gentile 

ich                     Deputy Commissioner of Public Works James Michel  

Transit Representative  HV HARTransit Planner Alex Dashev 

    Town Engineer Maria Coplit  

   Absent 

   Absent 

Newtown          Absent 

   Assistant Principal Engineer Michael Yeosock       

Transit Representative - SWR   Transportation Planner Matthew Abbott 

   Director of Public Works Jeff Hanson 

   Absent  

   Absent 

    Traffic Engineer Garrett Bolella 

   Land Use Director Tracy Kulikowski 

              Absent 

   Director of Planning and Land Use Robert Nerney 

 

Also in Attendance: 

Brookfield Project Manager Greg Dembowski Danbury Project Engineer Tom Altermatt, Norwalk Transportation 

Planner Greg Pacelli, and Wilton Town Engineer Frank Smeriglio.  WestCOG staff members; Kristin Hadjstylianos, 

Mike Towle, Kevin Mahoney, Matthew Rosenbloom-Jones, Nick Trabka, Nicole Sullivan and Victoria Ricks were 

in attendance.  

 

CALL TO ORDER/ PUBLIC COMMENT  

The meeting was called to order at 11:03am by Senior Planner Kristin Hadjstylianos. There were no public 

comments made. 
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INFORMATIONAL ITEMS 

 

 

  

 

Senior Planner Kristin Hadjstylianos

 

 

Planner Nicole Sullivan

 

 

Senior Planner Kristin Hadjstylianos

 

 

 

 

ACTION ITEMS 

Approval of 10/8/2019 Minutes:  After review and on a motion made by 

and seconded by Greenwich Deputy Commissioner James Michael, the minutes of the October 8th 

meeting were unanimously approved. 

 

and seconded by Brookfield Director of Public Works  Ralph Tedesco to schedule time 

at the December TAG meeting to review all projects that have not yet received a CTDOT Commitment to Fund 

letter 

approved by TAG members, with one opposed (Norwalk 

Assistant Principal Engineer Michael Yeosock). 

 

Greenwich Deputy Commissioner James Michael and seconded by Norwalk Assistant 

Principal Engineer Michael Yeosock, 

 

 

OTHER BUSINESS 

Discussion Items as Raised by the TAG: There were none stated. 
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Future Presentations & Items of Interest:  At the December TAG meeting, Hugh Hayward, Transportation 

Principal Engineer from CTDOT will be coming to speak about LOTCIP Projects. 

 

UPCOMING MEETINGS/ ADJOURNMENT 

The next MPO and COG meetings will be held on November 21st.  The next TAG meeting will be held on December 

10th. On a motion duly made and seconded the meeting was unanimously adjourned at 12:46pm.  
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Municipality Description
COG commits 

funding

DRAFT Application 

to WestCOG

WestCOG 

comments sent to 

municipality

WestCOG 

comments 

resolved

Application 

submitted to CT 

DOT

DOT comments 

on Application

DOT comments 

addressed

DOT issues 

Commitment to 

Fund Letter

Next action required to advance.  Municipal 

outlook/plans.
Municipal comments

Wilton Wilton Station Walkway 1/17/19 February-19 March-19 March-19 3/25/19 No comments September-19 CTF pending

Norwalk East Wall St-Landmark Square Safety 1/17/19 March-19 March-19 March-19 3/25/19 May-19 September-19 DOT evaluates responses; issues CTF?

Danbury White Street & Locust Avenue pre-2016 January-19 February-19 May-19 5/6/19 July-19 September-19 DOT evaluates responses; issues CTF?

Weston Pedestrian Safety Improvements 1/17/19 January-19 January-19 April-19 5/6/19 August-19 November-19 DOT evaluates responses; issues CTF?

Brookfield US 202 Streetscape, Phase 3 1/17/19 February-19 February-19 February-19 3/4/19 March-19 November-19 DOT evaluates responses; issues CTF?

Stamford 360 Degree Video Detection 1/17/19 April-18 April-19 May-19 5/28/19 August-19 November-19 DOT evaluates responses; issues CTF?

Norwalk Hamilton Avenue & Dr Martin Luther King Jr Drive pre-2016 June-16 August-16 8/1/16 March-17 Resolve stalemate on ADA Compliance City disagrees with DOT determination

Ridgefield Farmingville Road & Ligi's Way pre-2016 October-17 10/1/17 November-18 Resolve DOT comments on Application. 
Town has contracted with consultant to advanc project; 

expects 2020 construction

Darien Noroton Ave-Ledge Road Intersection 3/21/19 May-19 May-19 June-19 6/13/19 July-19 Resolve DOT comments on Application.

New traffic counts completed and received the Title 

Search; ownership issue will resolve itself with a correction 

to our tax assessors mapping.

New Canaan Talmadge Hill Railroad Station 1/17/19 January-19 February-19 March-19 3/19/19 August-19 Resolve DOT comments on Application.

Stamford Atlantic Street-Main Street Intersection 3/21/19 July-19 July-19 November-14 11/20/19 DOT review of Application

Stamford Richmond Hill Ave-West Main St-Fairfield Ave 2/28/19 June-19 June-19 November-19 11/26/19 DOT review of Application

New Canaan Richmond Hill Road and Park Street Sidewalks 2/28/19 May-19 May-19 Resolve WestCOG comments on Draft Application.  

Greenwich Glenville Road & Brookside Drive 5/19/16 May-19 May-19 Resolve WestCOG comments on Draft Application.  

Bethel TOD Corridor Improvement, Phase 1 1/23/17 Prepare/send WestCOG draft Application 

Sherman Wakeman Hill Road & Tandem Lane 5/21/14 Prepare/send WestCOG draft Application We have to let go of this one.

New Milford Pumpkin Hill Road-Still River Drive Intersection 6/25/19 Prepare/send WestCOG draft Application

New Milford East Street-Elm Street Intersection 9/19/19 Prepare/send WestCOG draft Application

Indicates step/action needed to advance project as of 12/02/2019

Project Development Milestones
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